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Beard Construction 
Allotment News letter 

We have been on site now for 36 weeks, 
doesn’t time fly when you are having fun, 
spring has finally sprung. 

We have completed the decorations, 
window alterations, Brise Soleil and solar 
shading to 4 blocks, with the timber and 
cement board cladding a little behind on the
4 blocks 

Projected scaffolding removal to block 7 (K-
block) the 20th May to be down in time for 
June. 

Western
boundary
steelwork

has arrived and is being installed as planned from the Castle Mill side of the
fence with the allotments, this element of work should continue to the end
of the month on the south side of the site, and progress to the northern end
of the site once the south end is completed, Badger activity has been
recorded in the run whilst the work progresses 

The exisiting  water storage tanks on the allotment side of the fence are full
to the inlet pipe level but due to damage to one of the valves constantly
leaking this should be monitored. 

New catch pits have been delivered to replace the old system 
which should improve the catchment of the water into the rain 
water storage tanks the new connections are bonded intothe sump
and should not leak, Mann Williams is marking up a drawing for 
the Castle Mill side of the site to indicate which down pipe is 
feeding the water storage tanks . New catch pits have been 
delivered to replace the old system which should improve the 
catchment of the water into the rain water storage tanks the new 
connections are bonded intothe sump and should not leak



Left Badgers eye view of the new run 

Roight New mesh installed to connect to the bases to
prevent the badgers digging under the ground within the
run 

Temporary protection of the existing fencing spikes has been installed. We have agreed to pass this onto to 
the allotment committee when finished with on site.  It is 100mm x 25mm 

Regards 

Paul Renton-Rose


